COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2001

ESTI MATE SUMVARY 12:11: 40
CONTI D: C12306 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 12306- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIVE ALLOW 82 WORK DAYS
CORRAL CREEK/ ROCK CREEK BRI DGE REPLACEMENTS PERCENT TIME:  71.95 ORI G TI ME ALLOW 80 WORK DAYS
PROJIECT NO. BR 0402- 055
CORRAL CREEK
NAVE OF ROAD: us 40
PROQJIECT COUNTI ES: GRAND
CONTRACTOR:
G A. WESTERN CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 25/ 2001 DATE TI ME STARTED 05/21/2001
3354 C ROAD DATE LET 04/ 12/ 2001 DATE WORK BEGAN 06/ 04/ 2001
DATE AWARDED 04/ 18/ 2001 DATE TI ME SToPPED 10/16/2001
DATE CONTRACT EXECUTED  05/03/2001 DATE ACCEPTED 10/ 16/ 2001
PALI SADE CO 81526 970- 434- 6102 DATE NOTI CE TO PROCEED 05/ 21/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 676, 757. 44 PARTI Cl PATI NG $ 384, 952. 04 $ 135, 527. 85
AWARD PRQJECT AM: $ 621, 276. 06 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 56. 88% TOTAL EARNI NGS 384, 952. 04 135, 527. 85
FUNDS AVAI LABLE: $ 291, 805. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 384, 952. 04 135, 527. 85
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,594.73 -1,232.33
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 381, 357. 31 134, 295. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 381, 357. 31 134, 295. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 134, 295. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D
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CONTI D: C12306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12306- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: BR 0402- 055 ESTI MATE NO 0003 12:11: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206-01750  SHORI NG 1. 000 1. 000
LS 0. 000 0.00
4, 500. 00000 1. 000 4,500. 00
0065 208-00006 *EROSI ON LOG ( SPECI AL) 1, 260. 000 1, 165. 000
LF 0. 000 0. 00
9. 00000 1, 165. 000 10, 485. 00
0070 212-00006  *SEEDI NG ( NATI VE) 2.300 0. 000
ACRE 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0075 212-00028  *SEEDI NG (WETLANDS) DELETED BY 105 DATED 10- 02-01. 0. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0080 213-00003  *MJILCHI NG (VEED FREE) 2.300 0. 000
ACRE 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0085 304-01000 AGGREGATE BASE COURSE (CLASS 1) 2,351. 180 1, 216. 390
TON 0. 000 0. 00
11. 60000 1,216. 390 14, 110. 12
0090 304-06000  AGGREGATE BASE COURSE (CLASS 6) 901. 220 538. 820
TON 0. 000 0.00
18. 00000 538. 820 9, 698. 76
0095 403-34631  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (50) (PG 58-34) 535. 250 225. 100
TON 0. 000 0. 00
86. 00000 225. 100 19, 358. 60
0100 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 10. 000 0. 000
GAL 0. 000 0.00
6. 90000 0. 000 0. 00
0105 411-21020 *LIQUI D ASPHALTI C MATERI AL (MC-70) DELETED BY 105 0. 000 0. 000
DATED 10- 02- 01
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 347.000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00



CONTI D: C12306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12306- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: BR 0402- 055 ESTI MATE NO 0003 12:11: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 506-00224 RIPRAP (24 | NCH) 129. 000 0. 000
cy 0. 000 0. 00
32. 00000 0. 000 0. 00
0120 601-03030 CONCRETE CLASS D (BOX CULVERT) 23.700 0. 000
cy 8. 700 3, 393. 00
390. 00000 8. 700 3, 393. 00
0125 602-00000  REI NFORCI NG STEEL 1, 780. 000 0. 000
LB 1, 143. 000 605. 79
0. 53000 1, 143. 000 605. 79
0130 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 216. 000 216. 000
LF 0. 000 0. 00
94. 50000 216. 000 20, 412. 00
0135 603-10600 60 | NCH CORRUGATED STEEL PI PE 245. 000 0. 000
LF 0. 000 0.00
103. 00000 0. 000 0. 00
0140 604-00550 | NLET TYPE D ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
5, 402. 00000 0. 000 0. 00
0145 604-30015 MANHOLE SLAB BASE (15 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
5, 500. 00000 1. 000 5, 500. 00
0150 612-00001  *DELI NEATOR (TYPE I) 5. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0. 00
0155 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
11, 910. 00000 1. 000 11, 910. 00
0160 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 480
LS 0. 000 0. 00
7, 250. 00000 0. 480 3, 480. 00
0165 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 16, 480. 00
41, 200. 00000 1. 000 41, 200. 00



CONTI D: C12306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12306- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: BR 0402- 055 ESTI MATE NO 0003 12:11: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 627-00001  *PAVEMENT MARKI NG PAI NT 25. 000 0. 000
GAL 0. 000 0.00
96. 00000 0. 000 0. 00
0175 629-01002  *SURVEY MONUMENT (TYPE 2) DELETED BY 105 DATED 0. 000 0. 000
10- 02- 01.
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0180 630-00000 *FLAGG NG 1, 037. 000 397. 000
HOUR 112. 500 3, 150. 00
28. 00000 509. 500 14, 266. 00
0185 630-00007 *TRAFFI C CONTROL | NSPECTI ON 40. 000 15. 000
DAY 12. 000 1, 656. 00
138. 00000 27. 000 3, 726. 00
0190 630-00012 *TRAFFI C CONTROL NMANAGENENT 72. 000 21. 000
DAY 24. 000 7,992. 00
333. 00000 45. 000 14, 985. 00
0195 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 2. 000 1. 000
EACH 0. 000 0.00
247. 00000 1. 000 247.00
0200 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 16. 000 0. 000
EACH 2.000 175. 00
87. 50000 2.000 175. 00
0205 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 26. 000 18. 000
EACH 0. 000 0.00
110. 00000 18. 000 1, 980. 00
0210 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 12. 000 6. 000
EACH 0. 000 0.00
155. 00000 6. 000 930. 00
0215 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 19. 500
EACH 0. 000 0.00
86. 00000 19. 500 1, 677. 00
0220 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 4. 000 2.000
EACH 0. 000 0.00
109. 00000 2.000 218. 00



CONTI D: C12306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12306- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: BR 0402- 055 ESTI MATE NO 0003 12:11: 40

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 10. 000 4. 000
EACH 0. 000 0.00
109. 00000 4. 000 436. 00
0230 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 500. 000 750. 000
LF 0. 000 0. 00
10. 00000 750. 000 7,500. 00
0235 630-80380  *TRAFFI C CONE 50. 000 25. 000
EACH 0. 000 0.00
12. 00000 25. 000 300. 00
0240 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 4. 000 2.000
( TEMPORARY)
EACH 0. 000 0. 00
3, 960. 00000 2.000 7, 920. 00
0245 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70022 F/ A QJT PILOT DELETED BY 105 DATED 10- 02- 01. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70023 F/ A ON-THE-JOB TRAI NEE DELETED BY 105 DATED 10- 02- 01. 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70028 F/ A ESB PROGRAM DELETED BY 105 DATED 10- 02- 01. 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 304-09014 ABC (SPEC) MCR LI 3 1-1/2" SCREENED ROCK @ CORRAL 56. 250 0. 000
CREEK
TON 0. 000 0.00
18. 00000 0. 000 0. 00
0320 209-00600 DUST PALLIATIVE (M5 CL) MCR LINE 4 MAG CLORI DE. MCR 500. 000 0. 000
LINE 4 MAG CLORIDE. MCR LINE 4
GAL 0. 000 0. 00
5. 25000 0. 000 0. 00



CONTI D C12306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12306- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: BR 0402- 055 ESTI MATE NO 0003 12:11: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 210-00810 RES GROUND SI GN MCR LI NE #5 RESET DOW SI GN. 1.000 0. 000
EACH 0. 000 0. 00
146. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  508,994.76 $ 33,451.79% 260, 287.98
CAT NO0300 STRUCTURE D-12-Z

0265 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
11, 750. 00000 0. 000 0. 00
0270 206-00000  STRUCTURE EXCAVATI ON 250. 000 250. 000
cy 0. 000 0.00
17. 00000 250. 000 4, 250. 00
0275 206-00100  STRUCTURE BACKFI LL (CLASS 1) 242. 000 0. 000
cy 0. 000 0.00
56. 00000 0. 000 0. 00
0280 601-03030  CONCRETE CLASS D (BOX CULVERT) 228. 400 0. 000
cy 200. 400 78, 156. 00
390. 00000 200. 400 78, 156. 00
0285 602-00000 *REl NFORCI NG STEEL 47, 226. 180 0. 000
LB 45, 132. 180 23, 920. 06
0. 53000 45, 132. 180 23, 920. 06
0305 304-09014  ABC (SPEC) MCR 1 BEDDI NG UNDER CBC @ CORRAL CRK 1-1/2" 131. 560 0. 000
SCREENED ROCK
TON 0. 000 0.00
18. 00000 0. 000 0.00
0310 304-09014 ABC (SPEC) MCR 1 BEDDI NG UNDER CBC @ ROCK CRK 1-1/2" 212. 420 0. 000
SCREENED ROCK.
TN 0. 000 0.00
16. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 149, 424.68 $ 102,076.06$ 106, 326. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0290 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
6, 100. 00000 1.000 6, 100. 00
0295 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

11, 200. 00000 1. 000 11, 200. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D: C12306
PCN: 12306- BI D ESTI MATE RUN 08/ 30/ 2001
PRQJECT: BR 0402- 055 ESTI MATE NO 0003 12:11: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0300 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 038. 00000 1. 000 1, 038. 00
CAT 0400  CURRENT AMT $ 18, 338.00 $ 0.00$% 18, 338. 00
PROJECT TOTAL CURRENT AMI $  676,757.44$  135,527.85$ 384, 952.04



